

COMPLETION CERTIFICATE
Contract - III

Title & Nature of the project

Contract-III : Four laning including strengthening of existing two-lane pavement from Barwa Adda to Barakar in the state of Bihar (Jhrakhand) of NH-2.

Entity for which the project was constructed

Government of India : Agency – National Highways Authority of India, I, Eastern Avenue, Maharani Bagh, New Delhi, India.

Work executed by the Applicant

Construction of National Highway including earthwork, Sub-base & Base courses, Bituminous courses, Culverts, Bridges, Major Bridges, Retaining walls, Drainage, Road Markings and Road Furniture.

Value of the Original Contract

Rs. 133,91,58,696/-

Value of the Total Contract (Completion Cost Including variation order and price adjustments).

Rs. *193 CRORE ± 8 Jan 03*

Date of Award

13-12-1996

Date of completion (Original)

12-06-2000

Extended Date of completion

22-12-2001

Date of Defect Liability period completion

22-12-2002

Name of all the Consortium Members

1. B. Seenaiiah & Co. (Projects) Ltd., -BSC -50%
2. Road Builder (m) Sdn Bhd – RBM – 25%
3. Pati Sdn Bhd – PATI – 25%

Philip E. Konen 8 Jan 03
PHILIP E. KONEN
Engineer's Representative
SYMONDS TRAVERS MORGAN