

To,
Mr.B.Seenaiah
Managing Director,
BSCPL Infrastructure Ltd.,
Hyderabad.

Sub:- Balance work in Bihta -Daniyawan Section Length-46.7 Km. of Bihta - Sarmera (SH-78) Road, Pkg. No. BSHP-II/1/SH-78 - **Issuance of Performance Certificate, Pursuant to Sub-Clause 11.9 of GCC - Reg.**

Ref:- Engineer letter Nos.

- 1) EI/HO/BSRDC/SH-78/Pkg-01/22044/2023 Dated 15.11.2023
- 2) EI/HO-Gurgaon/BSRDCL/SH-78/Pkg-01/20765/2021 Dated 20.12.2021
- 3) EI/HO-Gurgaon/BSRDCL/SH-78/Pkg-01/20142/2021 Dated 15.02.2021

Contractor letter Nos.

- 4) BSCPL/SH-78/PKG-01/2023/3870 Dated 25.10.2024
- 5) BSCPL/SH-78/Pkg-01/2023/3716 Dated 31.10.2023
- 6) BSCPL/SH-78/Pkg-01/2021/3713 Dated 30.10.2023
- 7) BSCPL/SH-78/Pkg-01/2021/3695 Dated 12.10.2023
- 8) BSCPL/SH-78/Pkg-01/2021/2647 Dated 22.01.2021

Dear Sir,

Please refer to your letter Sl. no. 4 above wherein you have requested for issue of Performance Certificate pursuant to Sub-clause 11.9 of GCC.

As per records the above work was finally completed on 31.10.2023 and the last TOC was issued vide our letter no. EI/HO/BSRDC/SH-78/Pkg-01/22044/2023 dt. 15.11.2023.


It is confirmed by TL defects were rectified on 31.10.2024, therefore, the requirements for the issue of Performance Certificate in pursuance to Sub-Clause 11.9 of GCC have been fulfilled on 31.10.2024.

Therefore, the Performance Certificate for the above mentioned project is issued and enclosed herewith.

Thanking you,

For, Egis International S A in JV with Egis India Consulting Engineers Pvt. Ltd.

(Ashok Kumar Singh)
Engineer



Encl: As above

- Copy to : (1) DGM (Tech), CPIU Patna for information
(2) Team Leader, Egis International S.A in JV with Egis India Consulting Engineers Pvt. Ltd.
(3) Project Manager, BSCPL, for information.

Egis International S.A. in JV with Egis India Consulting Engineers Pvt. Ltd.

Project Office: Flat No.201,202,Gangotrikunj Apartment, Gungun Enterprises Building, Behind Bhavani Market, Near Mahima Mandir, Ambedkar Nagar P. Bailey Road, Patna - 800 014, Email : BSRDC.Bihta-Sarmera@egis-india.com

Regd. Office: T-305, TF, Tirupati Plaza, Sector-XI, (MLU) PKT-4, Plot No. 11, Dwarka, New Delhi-110075, India Tel.: +91 11 4570 4300

Corporate Office: Plot No.66, Sector-32, Gurgaon – 122 001, Ph: 0124-4249200, 300, Fax No. 0124-4249299, Email: egis-india@egis-india.com

Project: Supervision Consultancy Services for Construction Supervision of Balance work of Bihta-Sarmera Road (SH-78)



BIHAR STATE ROAD DEVELOPMENT CORPORATION LIMITED

Balance Work in Bihta-Daniyawan Section of Bihta-Sarmera Road, Package-01, SH-78
Contract No. BSHP-II/I/SH-78, Length-46.700 KM

Performance Certificate

Contract Commencement Date	29 August 2015
Contract Period	24 Months
Scheduled Completion Date	28 August 2017
Actual Completion Date	31 October 2023
Contract Price	INR 393,33,94,462.27
Contractor: BSCPL Infrastructure India Ltd.	M/S BSCPL Infrastructure India Pvt. Ltd. M. No.8-2-502/1/A, GIVI Tower, Road No 07, Banjara Hills Hyderabad, 500034 Tel: 040-23307704, 23394875
Employer 	The Chief General Manager Bihar State Road Development Corporation Limited, RCD, Mechanical Workshop Campus Near Patna Airport, Sheikhpura, Patna-800014, Bihar.
Supervision Consultant  in JV with  consulting engineers pvt. ltd.	Head Office Egis International S.A. Place des Frères Montgolfier 78286 - Guyancourt Cedex – France Local Office Egis Tower, Plot No.80, Sector-32, Gurgaon, Haryana - 122 003

In accordance with Sub-Clause 11.9 of the General Conditions of Contract, we hereby certify that, the Contractor has supplied all the contractor's documents and completed and tested all the Works including remedying any defects and thus has completed his obligations under the Contract on 31.10.2024.

Date of Issue: 04.11.2024




Ashok Kumar Singh
Engineer