

To,**Authorised Signatory**

BSCPL Infrastructure Ltd,
Regional Office @ KM 200+00 on New Bypass.
Patna- Bakhtiyarpur Road NH-30,
Village- Daulatpur. P.O- Gurhuchak,
PS- Fatua, District- Patna - 803 201
E-mail: ID: mail2patnaro@gmail.com

Sub:- Construction of balance work in Chandi- Sarmera section from KM 0+230 to 47+780 of Bihta- Sarmera Road (SH-78)- Contract Package No.BSHP-II/2/SH-78 - **Issuance of Performance Certificate, Pursuant to Sub clause 11.9 of GCC- Reg.**

Ref: (1) Your letter no. BSCPL/SH-78/Pkg-02/2022/2424 dated 19.05.2022
(2) Our letter no. EI/HO/BSRDCL/SH-78/Pkg-2/20390/2020 dated 30.06.2021
(3) Our letter no. EI/HO/BSRDCL/SH-78/Pkg-2/19701/2020 dated 09.07.2020

Dear Sir,

Please refer to your Letter at sl. No.1 above wherein you have requested for issue of Performance Certificate pursuant to Sub-clause 11.9 of GCC.

As per records the above work was completed on 30.06.2021 and TOC was issued vide our letter no. EI/HO/BSRDCL/SH-78/Pkg-2/19701/2020 dated 09.07.2020 and Defect Liability Period was extended upto 31.12.2021 vide our letter at sl. no.2 above.

Team Leader has confirmed that the defects appeared/noted have been remedied by the Contractor on 31.12.2021 and As Built drawings have been submitted on 02.05.2022, therefore, the requirements for the issue of Performance Certificate in pursuance to Sub-clause 11.9 of GCC have been fulfilled on 02.05.2022.

Therefore, the Performance Certificate for the above mentioned project is issued and enclosed herewith.

Thanking you.

Yours Truly,

For **Egis International S A in JV with Egis India Consulting Engineers Pvt. Ltd.,**

(Pankaj Vatsa)
Engineer

Encl.: As above.

Copy to: 1. GM (Projects), BSRDCL
2. DGM (Tech.), PIU-Biharsharif, Patna
3. Team Leader, SH-78
4. PM, SH-78, BSCPL

} for information please

Egis International S.A. in JV with Egis India Consulting Engineers Pvt. Ltd.

Project Office: Flat No.201,202,Gangotrikunj Apartment, Gungun Enterprises Building, Behind Bhavani Market, Near Mahima Mandir, Ambedkar Nagar Path, Bailey Road, Patna - 800 014, Email : BSRDC.Bihta-Sarmera@egis-india.com

Regd. Office: T-305, TF, Tirupati Plaza, Sector-XI, (MLU) PKT-4, Plot No. 11, Dwarka, New Delhi-110075, India Tel.: +91 11 4570 4300

Corporate Office: Plot No.66, Sector-32, Gurgaon - 122 001, Ph: 0124-4249200, 300, Fax No. 0124-4249299, Email: egis-india@egis-india.com

Project: Supervision Consultancy Services for Construction Supervision of Balance work of Bihta-Sarmera Road (SH-78)

BIHAR STATE ROAD DEVELOPMENT CORPORATION LIMITED

Construction of balance work in Chandi- Sarmera section from KM 0+230 to 47+780 of Bihta-Sarmera Road (SH-78)-Contract Package No- BSHP-II/2/SH-78.

Performance Certificate

Contract Commencement Date	12 September 2015
Contract Period	24 Months
Scheduled Completion Date	11 September 2017
Actual Completion Date	30 June 2020
Contract Price	INR 287,15,70,093.67
Contractor: BSCPL Infrastructure India Pvt. Ltd.	M/S BSCPL Infrastructure India Pvt. Ltd. M. No.-8-2-502/1/A, GIVI Tower, Road No 07, Banjara Hills Hyderabad, 500034 Tel.: 040-23307704, 23394875
Employer 	The Chief General Manager Bihar State Road Development Corporation Limited, RCD, Mechanical Workshop Company Near Patna Airport, Sheikhpura, Patna-800014, Bihar.
Supervision Consultant  in JV with 	Head Office Egis International S.A. Place des Frères Montgolfier 78286 - Guyancourt Cedex – France Local Office Egis Tower, Plot No.80, Sector-32, Gurgaon, Haryana - 122 003
In accordance with Sub-Clause 11.9 of the General Conditions of Contract, we hereby certify that the Contractor has supplied all the Contractor's documents and completed and tested all the Works including remedying any defects and thus has completed his obligations under the Contract on 02.05.2022.	
Date of Issue : 10.06.2022	  Pankaj Vatsa Engineer