



HYDERABAD METROPOLITAN DEVELOPMENT AUTHORITY
5th Floor, West wing, Swarna Jayanthi Commercial Complex, Ameerpet, Hyderabad –
500038.

Office of the Executive Engineer, Division – II

Lr. No. 267/HMDA/DEV/PD-II/ BNGR/BSCPL/EC/2020

Date: 11 -11-2022

To,
M/s. BSCPL Infrastructure Ltd.,
M.No.8-2-502/1/A, JIVI Towers,
Road No.7,
Banjarahills,
Hyderabad-500034.

Gentleman,

Sub: Construction of Flyover between Balanagar 'X' roads to Narsapur 'X' roads,
Hyderabad under EPC System –Experience certificate-Reg.

- Ref:**
1. L.S.Agt. No. HMDA/DEV/CE/30/2017-18 dt: 08.11.2017
 2. Lr. No. HMDA/BLN/FO/F.No-38/BM/22/829, dt: 10.11.2022.
 3. Lr. No. 219/HMDA/DEV/PD-II/BNGR/Aarvee/2018
Dt: 10.11.2022
 4. Lr. No.AA/HW/2147/22-23/5396 Dt: 10.11.2022.

With reference to your letter under reference 2nd cited, the Experience Certificate along with the statement of quantities executed and value of work done in each financial year for the work of “Construction of Flyover between Balanagar 'X' roads to Narsapur 'X' roads, Hyderabad under EPC System” is herewith enclosed.

Yours faithfully,


Executive Engineer,

Division-II,

HMDA

Copy to the PMC


M/s. BSCPL
11/11/22



HYDERABAD METROPOLITAN DEVELOPMENT AUTHORITY
5th Floor, West Wing, Swarna Jayanthi Complex, Ameerpet, Hyderabad – 500038.
Office of the Executive Engineer, Division – II


TO WHOM SO EVER IT MAY BE CONCERNED

This is to certify that M/s BSCPL Infrastructure Limited was awarded the work of “Construction of Flyover between Balanagar ‘ X ’ roads, to Narsapur ‘ X ’ roads, Hyderabad under EPC system” for an amount of Rs. 68,67,00,000/- (Rupees Sixty Eight Crores Sixty Seven Lakhs Only).

1. Name of Project Management Consultant : M/s Aarvee Associates Architects Engineers & Consultants Pvt. Ltd.
2. Contract Agreement No. & Date : HMDA/DEV/CE/30/2017-18 Dt: 08.11.2017
3. Contract Period (As per Agreement) : 24 Months
4. Date of Commencement of work : 08.11.2017
5. Scheduled Date of Completion : 07.11.2019
6. Extension of time granted up to : 05.07.2021 (Main work)& 31.08.2021 (Snag list)
7. Actual Date of Completion of Project : 05.07.2021 (Main work)& 31.08.2021 (Snag list)
8. Actual Value of work executed : Rs. 66,95,67,945/- (Excluding GST)

Following are the contractual details:

1. Total Length of Flyover (Including approaches) : 1130 m. (Length of Structure: 780 m., Approaches: 350 m. with RE walls on either side)
2. Width of the Flyover : 24.00 m. (6-lane divided carriageway)
3. Total No. of spans : 25 Spans: 22 nos of Standard Span of 30m each and 3 nos of Obligatory Span of 40m each.(4Spans Continuous - 2 Segments, 3 Spans Continuous – 4 Segments, 2 Spans Continuous – 1 Segment, 3 Spans - Obligatory with Composite Girders)
4. Nos. of Foundations : 26 Nos.
5. Nos. of PSC Girders (Standard Spans) : 176 Nos. (8 nos of PSC girders for each span)
6. Nos. of Steel Girders (Obligatory Spans) : 30 Nos. (10 nos of Steel girders for each span)


Executive Engineer,
Division-II,
HMDA
